PUBLIC WORKS PRIORITY LIST

2002-2003
PUBLIC RESPONSIBLE
STATUS TIER
WORKS AREA PERSON(S)

. . . Under design plan of winter bidding with construction to
Highway Whitney Ave Street Betterment Perreault & Knipe be completed by September 1st. 1
Highway Storm Drainage Program Perreault & Knipe Next project EIm Street and Willard Avenue 1

25% plans submitted to MHD. Design of expanded
Highway Traffic Signalization - Town Center Perreault & Knipe project including Maple/Main intersection is ongoing. On 1
2002 TIP

. . . 25% plans submitted to MHD. Project must be
Highway Holden Street/Main Intersection Perreault completed by 7/1/02 1

. Harrington Avenue(includes Old Mill Road to . . Awgltlng stgtus of de:S|gn plqn 0 dgtermlne tlmeta.ble
Highway . . . Perreault, Knipe & Tozeski |for installation of 12-inch main. Spring 2005 next time 2

Main & Rte 9 intersection) . -
maintenance work is scheduled.
H H 0,
Highway Harrington Avenue/Rte 9 Intersection Perreault S:;J.ZLT for 2004. Plan is for this to be 100% State 3
Highway Extend sidewalks - Floral Street Area Perreault & Knipe Awaiting design 3
Highway Cherry Street Improvement Perreault & Hale On TIP for 2002 with Oct 2003 completion 3
Highway Main Street(Rte 290 to Maple Avenue) Perreault & Knipe Awaiting GIS plotting and flyover. On TIP for 2005 3
Highway Gulf/Sewell/Holden Street Improvements Perreault & Knipe Somg |.m_pr0vements o be part of Summit Ridge 3
Subdivision
Highway Grafton Street(Rte 9 to Center) Perreault & Knipe On TIP for 2006 3
Highway Sidewalk Master Plan Perreault & Knipe To be developed 4
Project now undergoing corridor study. Proposed for
Highway Lake Street Perreault & Knipe 2007 TIP advanced to BOS for action pursuant to new 4
protocol
Highway Connector Road Maple to Main Street Morgado To be developed 4
Highway North & Prospect Streets Perreault & Knipe To be developed 4
Highway Colonial Drive Perreault & Knipe To be developed 4
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Ongoing program. Smoke tested large area for the
Sewer | & | Program Perreault & Tozeski Rolfed Ave station. TV camera to be started on Oct 29- 1
30 on Shady Ln trunk line
Sewer Holden Street Extension Perreault & Tozeski Grav!ty and force main lines complete. S.tate permit 1
acquired. Pumps station under construction
Sewer Odor Control Pilot Program Tozeski Bioxide chemlcgl bel.ng used on permanent basis at 1
Rolfed Ave station with success
Comprehensive Wastewater Management . . .
Sewer Planning Project (CWMP) Perreault & Tozeski Phase | recently completed. Ongoing project 1
Sewer R.a te Stqu/I&I Charges/Assessment Rates/ Off Tozeski Part of CWMP study determination 2
Site Credits
Sewer Ultimate Plant Capacity Tozeski Part of CWMP study determination 3
Sewer Cherry Street Pumps Station Upgrade Tozeski SI?/stem is a.t maximum capacity with limitation being the 3
4" force main
Sewer illédnyugapacny problems at Hill Street & Rolfe Perreault & Tozeski Part of CWMP study determination 3
Sewer Overall system design study Perreault & Tozeski Part of CWMP study determination 3
Water Altitude Valves/SCADA Upgrade (1) Tozeski Under design 1
Water Water Management Act Permit Revision (2) Tozeski Ongoing discussions with DEP 1
Water New Source Approval Home Farm 6-2 (3) Tozeski Ongoing discussions with DEP 1
Water New Water Source(s) Tozeski Well drilling scheduled for October 1
Awaiting land purchase and design. Project to be
Water Oak Street Booster Station Tozeski undertaken with Rte 9 improvements. Spring 2003 2
construction
Water Route 9 to Temple Hill Extensions (4) Tozeski Awaiting design - Spring 2003 construction 2
Water Well Installations Maple Ave & New HS Perreault/Snell Awaiting Start 2
Water Rate Study Tozeski Awaiting start 3
Water Back-up Generator Gulf Street BPS (5) Tozeski Awaiting design 4
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Water Har'rlngton Avgnue(mc}udes Old Mill Road to Perreault, Knipe & Tozeski Awgltlng stgtus of d(—::Slgn plqn to determine timetable 4

Main & Rte 9 intersection) for installation of 12-inch main
Parks & Rec Dean Park Improvements (2001) Snell Project under construction 1
Parks & Rec Rehab Play Courts - Coolidge/Edgemere Snell Project awaiting bidding 1
Parks & Rec Municipal Drive Fields Snell Waiting on design and funding 2
Parks & Rec Maple Avenue Phase Il Snell Waiting on design and funding 2
Parks & Rec Lake Street Park Development Snell Master plgn still u_nc.ier review. Construction of access 3
road now in permitting
Parks & Rec Development of Swimming Area Snell Part of Lake Street Park 3
Parks & Rec Cross Town Trail Snell Awaiting start 4
Parks & Rec Neighborhood Park Improvements Program Snell Program under development 4
Cemetery Continued Expansion Snell Project under construction 1
Landfill Landfill Reuse Perreault & Allen Program under development 4
Bldgs & Grounds |Beal Elevator Cox Project under construction 1
Bldgs & Grounds [New High School Project Cox Project under construction 1
Bldgs & Grounds [High School to Middle School Renovation Cox Current bid schedule is 12/1/01 1
Bldgs & Grounds |Beal Parking Lot Cox Awaiting design/Summer 2002 construction 1
Bldgs & Grounds [Additional Classrooms - North Shore Cox Awaiting 11/13/01 STM 2
Bldgs & Grounds [Renovation - Middle School- East Cox To Be Developed 4
. . Phase | ongoing. Phase Il contract under review to be
Engineering GIS Perreault awarded in October 2001 1
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. . Ongoing project. Now in information gathering. Point
Engineering Stormwater Management Plan Perreault source discharges to Lake Quinsigamond to be located. !
Locating point source discharge points. Select location
Engineering Lake Quinsigamond/Flint Ponds 319 Grant Perreault and design and inspect installation of best management 1
practices treatment alternative for 1 to 2 locations.

Explanation of Tier Classifications

Tier 1

Tier 2

Tier 3

Tier 4

Projects that are under active design or construction or projects scheduled for construction
within the next (12) months.

Projects under design or active review and study that are planned for advancement as tier 1
projects within the next (12-24) months.

Projects under conceptual review or development where no significant commitment of time or
materials has been made.

Projects in preliminary development or study that are shown for informational purposes only.
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